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REVIEW ACCORDINGLY.

HAS LIMITED ITS SCOPE OF 

FOR THE DESIGN. THE CITY 

HAVING RESPONSIBILITY 

DESIGN ENGINEER AS 

SPRINGS RECOGNIZES THE 

THE CITY OF COLORADO 

719.520.5800

Colorado Springs, CO 80919

5755 Mark Dabling Blvd, Suite 220

FOR BURIED UTILITY INFORMATION

CENTER OF COLORADO (UNCC)

UTILITY NOTIFICATION

www.uncc.org

(or 1-800-922-1987)

CALL 811

BEFORE YOU DIG

THREE (3) BUSINESS DAYS

CENTENNIAL BLVD RECONSTRUCTION 
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CONSTRUCTION PHASING PLAN
PHASE 1
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COMMUNICATION FOR DETOURS AND NOTIFICATIONS.

CONTRACTOR SHALL COORDINATE WITH CITY TRAFFIC, PARKS, AND 

BIKE LANES MAY BE REMOVED IN LOCATIONS OF LANE REDUCTIONS. 7.

AND MOUNTAIN METRO TRANSIT.

CONTRACTOR SHALL COORDINATE WITH SPECIAL NEEDS RESIDENTS 

PEDESTRIAN ACCESS SHALL BE MAINTAINED AT ALL TIMES. 6.

FACILITATE TRAFFIC CROSSOVER.

MEDIAN MAY BE REMOVED AND TEMPORARY PAVEMENT INSTALLED TO 5.

PERMITTED).

ACCESS SHALL BE MAINTAINED AT ALL TIMES (FULL-CLOSURE NOT 4.

WITH BUSINESS AND PROPERTY OWNERS.

BUSINESS AND PROPERTY OWNERS. CONTRACTOR SHALL COORDINATE 

ACCESS MAY BE TEMPORARILY CLOSED IF APPROVED IN WRITING BY 3.

SHALL COORDINATE WITH BUSINESS AND PROPERTY OWNERS.

BUSINESS AND PROPERTY OWNERS AGREE IN WRITING. CONTRACTOR 

ACCESS MAY BE CONSTRUCTED AT SOUTH SIDE OF PARKING LOT IF 

ACCESS SHALL BE MAINTAINED AT ALL TIMES. A TEMPORARY PAVED 2.

MAINTAINED AT ALL TIMES.

SIMULTANEOUSLY. ONE SOUTHBOUND LEFT ACCESS SHALL BE 

CONSECUTIVE ACCESS POINTS SHALL NOT BE CLOSED 1.

NOTES

TEMPORARY STRIPING OF PAVEMENT-

FULL-DEPTH ASPHALT PAVEMENT SECTION (EXCEPT FINAL PAVEMENT LIFT)

CONSTRUCT CURB AND GUTTER, MEDIAN CONCRETE COVER MATERIAL AND -

CONSTRUCT INLET-

REMOVE MEDIAN CURB AND GUTTER AND REMOVE MEDIAN CONCRETE COVER MATERIAL-

THE FOLLOWING CONSTRUCTION ITEMS LOCATED WITHIN THE PHASE LIMITS WILL BE INCLUDED IN THIS PHASE: 

TRAFFIC SHALL REMAIN THE SAME AS IN PHASE 1-

OF THE GODS RD.

THIS PHASE CONSISTS OF THE NORTHBOUND CENTENNIAL BLVD LEFT TURN LANES AT THE APPROACH TO GARDEN 

TEMPORARY STRIPING OF PAVEMENT-

CONSTRUCT / RECONSTRUCT PEDESTRIAN RAMPS AND SIDEWALK-

FULL-DEPTH ASPHALT PAVEMENT SECTION (EXCEPT FINAL PAVEMENT LIFT)

CONSTRUCT CURB AND GUTTER, MEDIAN CONCRETE COVER MATERIAL, CONCRETE CROSS-PANS AND -

CONSTRUCT INLETS AND UNDERDRAINS-

REMOVE CURB AND GUTTER, MEDIAN CONCRETE COVER MATERIAL, MEDIAN LANDSCAPING AND ASPHALT PAVEMENT-

WILL BE INCLUDED IN THIS PHASE:  

THE FOLLOWING CONSTRUCTION ITEMS LOCATED WITHIN THE PHASE TERMINI AND LEFT OF CENTERLINE ALIGNMENT 

 

IN BOTH DIRECTIONS. PROVIDE TURN LANES WHERE REQUIRED AND AT OTHER LOCATIONS IF POSSIBLE.

SHIFT TRAFFIC TO EXISTING  NORTHBOUND LANES OF CENTENNIAL BLVD. PROVIDE ONE 11' (MIN) LANE OF TRAFFIC-

STRIPING ON NORTHBOUND LANES OF CENTENNIAL BLVD. 

OBLITERATE EXISTING STRIPING ON NORTHBOUND LANES OF CENTENNIAL BLVD. PLACE TEMPORARY-

TERMINI OF THIS PHASE ARE GARDEN OF THE GODS RD AND CHESHAM CIR. 
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