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REVIEW ACCORDINGLY.

HAS LIMITED ITS SCOPE OF 

FOR THE DESIGN. THE CITY 

HAVING RESPONSIBILITY 

DESIGN ENGINEER AS 

SPRINGS RECOGNIZES THE 

THE CITY OF COLORADO 

719.520.5800

Colorado Springs, CO 80919

5755 Mark Dabling Blvd, Suite 220

FOR BURIED UTILITY INFORMATION

CENTER OF COLORADO (UNCC)

UTILITY NOTIFICATION

www.uncc.org

(or 1-800-922-1987)

CALL 811

BEFORE YOU DIG

THREE (3) BUSINESS DAYS

CENTENNIAL BLVD RECONSTRUCTION 
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CONSTRUCTION PHASING PLAN
PHASE 4
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COMMUNICATION FOR DETOURS AND NOTIFICATIONS.

CONTRACTOR SHALL COORDINATE WITH CITY TRAFFIC, PARKS, AND 

BIKE LANES MAY BE REMOVED IN LOCATIONS OF LANE REDUCTIONS. 6.

METRO TRANSIT.

SHALL COORDINATE WITH SPECIAL NEEDS RESIDENTS AND MOUNTAIN 

PEDESTRIAN ACCESS SHALL BE MAINTAINED AT ALL TIMES. CONTRACTOR 5.

FACILITATE TRAFFIC CROSSOVER.

MEDIAN MAY BE REMOVED AND TEMPORARY PAVEMENT INSTALLED TO 4.

AND/OR PROPERTY OWNERS.

OWNERS. CONTRACTOR SHALL COORDINATE WITH BUSINESS, RESIDENTS, 

APPROVED IN WRITING BY BUSINESS, RESIDENTS, AND/OR PROPERTY 

DRIVEWAY ACCESS SHALL BE MAINTAINED AT ALL TIMES UNLESS 3.

NOT BE UNDER CONSTRUCTION SIMULTANEOUSLY).

DRIVE OR VONDEL PARK DRIVE AT ALL TIMES (I.E. BOTH STREETS SHALL 

UNRESTRICTED ACCESS SHALL BE MAINTAINED AT EITHER VALKENBURG 2.

CONTRACTOR SHALL COORDINATE WITH NEIGHBORHOOD.

COORDINATE WITH ADJACENT RESIDENTS AND/OR PROPERTY OWNERS. 

ACCESS MAY BE TEMPORARILY CLOSED. CONTRACTOR SHALL 1.

NOTES

OPEN ALL LANES TO TRAFFIC-

FINAL SIGNING AND STRIPING-

CONSTRUCT / RECONSTRUCT PEDESTRIAN RAMPS AND SIDEWALK.-

CONSTRUCT CURB AND GUTTER, CONCRETE CROSS-PANS AND  FULL-DEPTH CONCRETE PAVEMENT SECTION-

CONSTRUCT INLETS AND UNDERDRAINS-

REMOVE CURB AND GUTTER, MEDIAN CONCRETE COVER MATERIAL, MEDIAN LANDSCAPING AND ASPHALT PAVEMENT-

WILL BE INCLUDED IN THIS PHASE: 

THE FOLLOWING CONSTRUCTION ITEMS LOCATED WITHIN THE PHASE TERMINI AND RIGHT OF CENTERLINE ALIGNMENT 

 

IN BOTH DIRECTIONS. PROVIDE TURN LANES WHERE POSSIBLE.

SHIFT TRAFFIC TO NEW SOUTHBOUND LANES OF CENTENNIAL BLVD. PROVIDE ONE LANE OF TRAFFIC-

TERMINI OF THIS PHASE ARE CHESHAM CIRCLE AND 300 FEET SOUTH OF WINDMILL AVENUE. 
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